

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050025-8

☒ CONFIDENTIAL

☐ UNCLASSIFIED

25X1

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 2 December 1965				
			INSPECTION REPORT NO. (If final, so state) 4				
			ESTIMATED COMPLETION DATE 22 July 1966				
NAME <div></div>							
TYPE OF COMMODITY OR SERVICE Image Perceptibility Study							
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 42% PER CENT OF FUNDS EXPENDED - 60%							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input checked="" type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES			<input checked="" type="checkbox"/>	MANUALS			<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS			<input checked="" type="checkbox"/>	FINAL REPORT			<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS			<input checked="" type="checkbox"/>	SPECIAL TOOLING			<input checked="" type="checkbox"/>
				OTHER GOVERNMENT PROPERTY			<input checked="" type="checkbox"/>
DATE OF LAST CONTACT WITH CONTRACTOR 18 November 1965							
SIGNATURE OF INSPECTOR				DIVISION			
INSPECTOR'S EXTENSION							

25X1

FORM 10-65 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050025-8

Declass Review by NGA.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050025-8
NARRATIVE REPORT

25X On 18 November 1965, I visited the contractors facility for inspection of their work. The test equipment is all completed except for the replacement of the conventional CRT's with [] CRT's and the associated Yoke drivers. Approval was given during this period since the last inspection report for a change in Yoke drivers. The new driver will have a considerably increased resolution capability.

I was disappointed to discover that the contractor had no systematic program to investigate his novel techniques to improve image perceptibility. I suggested a line of approach to test out the techniques using controlled blurred images of simple geometric shapes. The contractor agreed to this approach.

I have a growing suspicion that the administrative set-up is very weak. Although there are several, perhaps too many, administrative people involved, none of them exhibit more than a cursory knowledge of the work being performed. The reports have also been late in coming. To date the first quarterly report has not yet arrived.